

JakartaEE8 SpecRelease Gantt Project

Jul 21, 2019

Eclipse

<http://jakarta.ee>

Project manager

Project dates

Jul 22, 2019 - Oct 26, 2019

Completion

0%

Tasks

37

Resources

0

Serial execution of specification releases with 2 week voting period

Tasks

Name	Begin date	End date
Jakarta Annotations	7/22/19	8/8/19
Jakarta Expression Language	7/22/19	8/8/19
Jakarta JSON Processing	7/22/19	8/8/19
Jakarta Dependency Injection	7/22/19	8/8/19
Jakarta Activation	7/22/19	8/8/19
Jakarta Servlet	7/22/19	8/8/19
Jakarta XML RPC	7/24/19	8/12/19
Jakarta Enterprise Web Services	7/24/19	8/12/19
Jakarta JSON Binding	7/24/19	8/12/19
Jakarta Authorization	7/24/19	8/12/19
Jakarta Interceptors	7/24/19	8/12/19
Jakarta Authentication	7/26/19	8/14/19
Jakarta Mail	7/26/19	8/14/19
Jakarta XML Binding	7/26/19	8/14/19
Jakarta Bean Validation	7/26/19	8/14/19
Jakarta Web Services Metadata	7/29/19	8/15/19
Jakarta SOAP Attachments	7/29/19	8/15/19
Jakarta WebSocket	7/30/19	8/16/19
Jakarta Batch	7/30/19	8/16/19
Jakarta Transactions	7/30/19	8/16/19
Jakarta Messaging	8/2/19	8/21/19
Jakarta Persistence	8/5/19	8/22/19
Jakarta XML Registries	8/5/19	8/22/19
Jakarta Concurrency	8/5/19	8/22/19
Jakarta Deployment	8/5/19	8/22/19
Jakarta Connectors	8/5/19	8/22/19
Jakarta Management	8/7/19	8/26/19
Jakarta Contexts and Dependency Injection	8/9/19	8/28/19
Jakarta XML Web Services	8/9/19	8/28/19

Tasks

Name	Begin date	End date
Jakarta Server Pages	8/9/19	8/28/19
Jakarta RESTful Web Services	8/9/19	8/28/19
Jakarta Enterprise Beans	8/19/19	9/5/19
Jakarta Standard Tag Library	8/29/19	9/17/19
Jakarta Security	9/6/19	9/25/19
Jakarta Server Faces	9/18/19	10/7/19
Jakarta EE Full Profile	10/8/19	10/25/19
Jakarta EE Web Profile	10/8/19	10/25/19

Gantt Chart

