

Topic

- **Iteration I1 (7 weeks)**
 - **Tasks:**
 - Recreate generic requirements model to replace existing XSchema
 - Migrate to OSGi
 - **Milestone M1: ORMF/Useme functional on OSGi services**
 - **Milestone M1: Requirements model complete and verified (16 Nov 2008)**
- **Iteration I2 (6 weeks)**
 - **Tasks:**
 - Generate and refine EMF model which will replace current Dom4J model
 - **Milestone M2: EMF model complete and verified (28 Dec 2008)**
- **Iteration I3 (6 weeks)**
 - **Tasks:**
 - Migrate server code to new EMF model (minimal use case set)
 - **Milestone M3: Migrated Server verified with mock client against new EMF model (8 Feb 2009)**
- **Iteration I4 (6 weeks)**
 - **Tasks:**
 - Migrate client code to new EMF model (minimal use case set)
 - **Milestone M4: Migrated client verified against new EMF model (22 Mar 2009)**
- **Iteration I5 (6 weeks)**
 - **Tasks:**
 - Complete migration of server and client code for remaining use cases
 - **Milestone M5: ORMF/Useme functional on EMF model (3 May 2009)**
- **Iteration I6 (4 weeks)**
 - **Tasks:**
 - Tackle BIRT based reporting and publishing
 - **Milestone M6: Architecture and Design of reporting system complete (31 May 2009)**
- **Iteration I7 (6 weeks)**
 - **Tasks:**
 - Implement base reporting system
 - Implement Publisher
 - **Milestone M7: ORMF/Useme functional with with Publisher (12 Jul 2009)**
- **Iteration I8 (8 weeks)**
 - **Tasks:**
 - Design and implement Actor editor client (part of Useme)
 - Design Administration client
 - **Milestone M8: ORMF/Useme functional with Actor editor client (6 Sep 2009)**
 - **Milestone M8: Administration client design complete and verified (6 Sep 2009)**
 - **Milestone M8: API Freeze**
- **Iteration I9 (7 weeks)**
 - **Tasks:**
 - Implement Administration client
 - **Milestone M9: ORMF/Useme functional with Administration client (25 Oct 2009)**
 - **Milestone M9: Feature Freeze**
- **Iteration I10 (5 weeks)**
 - **Tasks:**
 - Fix bugs and rework
 - Set up for release
 - **Milestone M10: ORMF/Useme 1.0.0 RC1 (29 Nov 2009)**
- **Iteration I11 (2 weeks)**
 - **Tasks:**
 - Fix bugs and rework
 - **Milestone M11: ORMF/Useme 1.0.0 RC2 (13 Dec 2009)**
- **Iteration I12 (2 weeks)**
 - **Tasks:**
 - Fix bugs and rework
 - **Milestone M12: ORMF/Useme 1.0.0 RC3 (27 Dec 2009)**
- **Iteration I13 (2 weeks)**
 - **Tasks:**
 - Fix bugs and rework
 - **Milestone M13: ORMF/Useme 1.0.0 RC4 (10 Jan 2010)**
- **Iteration I14 (2 weeks)**
 - **Tasks:**
 - Fix bugs and rework
 - **Milestone M14: ORMF/Useme 1.0.0 RC5 (24 Jan 2010)**
- **Iteration I15 (2 weeks)**
 - **Tasks:**
 - Fix bugs and rework
 - **Milestone M15: ORMF/Useme 1.0.0 Release (6 Feb 2010)**