



Process for the 2008 Eclipse Roadmap

Mike Milinkovich
Donald Smith
Bjorn Freeman-Benson
June 10, 2008

August 26, 2008

Contents



- Overview
 - written by the EMO
- Themes and Priorities
 - written by the Requirements Council
- Project Plans
 - written by the Projects
 - In a standard project-plan XML format
http://wiki.eclipse.org/index.php/Development_Resources/Project_Plan

Timeline



- Project Plan tools are in place
 - 4 of 115 projects have written plans (less than 4%):
dsdp.tm, dsdp.tml, technology.dash, technology.voicetools
- Themes & Priorities – drafting by Requirements Council
 - first meeting: July 15th
- Final frozen version – end of August 2008
- Approval – September 2008 Board meeting

- Notes:
 - Projects provide their own project plans.
 - To date, the projects have been reluctant to hostile re writing plans.
Could be due to Ganymede, yet Ganymede is only 30 of 115 projects.
 - **The quality of the roadmap will only be as good as the quality of the plans that the projects provide.**