

Eclipse Application Lifecycle Framework (ALF) Proof of Concept Project Milestones (dates subject to change without notice)

- ✓ Week of 11/04 Web Service WSDLs Created
- Week of 11/30 POC Event Manager, Web
Services & BPEL
Orchestrations Complete
- Week of 12/15 POC Integrated
- Week of 12/31 POC Tested & Finalized

Eclipse Application Lifecycle Framework (ALF) Project Milestones

(dates subject to change without notice)

