

# Milestone 1 Update

*Eclipse Equinox Security Project*

Matt Flaherty - Project Lead, Equinox Security  
Eric W Li - Committer, Equinox Security

# Agenda

- Milestone 1
  - Schedule, Themes & Goals
  - Deliverables
    - Wiki Category
    - Project Website
    - Development Plan
    - Code Contribution
  - Demo
- Milestone 2
  - Schedule, Themes & Goals
- Notable Community Interest & Press
- Questions

# M1 Schedule, Themes & Goals

- Eclipse Platform Milestone schedule for 3.4 emerged in July
  - <http://dev.eclipse.org/mhonarc/lists/equinox-dev/msg02665.html>
- Security Milestones will follow Platform by one (1) calendar week
- Platform M1 was August 10<sup>th</sup>, so Security M1 was **August 17<sup>th</sup>**
- Theme was 'Initial Contribution and Community Development'
- Goal was to contribute JCA/JAAS, and update Equinox site

# M1 Deliverable: Wiki Category

- Wiki category announced on May 7<sup>th</sup>:
  - Coincided with IPZilla entering Eclipse IP Process
  - <http://dev.eclipse.org/mhonarc/lists/equinox-dev/msg02306.html>
- Content now includes:
  - Requirements
  - References
  - Design Documents
  - Setup Instructions
- Link: <http://wiki.eclipse.org/Category:Security>

# M1 Deliverable: Project Website

- Website launched on August 8<sup>th</sup>:
  - Shortly followed approval of JAAS/JCA IPZilla
  - <http://dev.eclipse.org/mhonarc/lists/equinox-dev/msg02685.html>
- Content includes:
  - Project Overview
  - Development Plans
  - Code Scans using SWORD4J
  - Weekly Status (coming soon)
  - Links to the Wiki and to Bugzilla searches
- Link: <http://www.eclipse.org/equinox/incubator/security/>

# M1 Deliverable: Development Plan

- 3.4 Development Plan also launched August 8<sup>th</sup>
- There are four themes guiding the security work:
  - Integrating Security Providers (JCA)
  - Providing User Credential Management (KeyStore, etc)
  - Providing a User Authentication Framework (JAAS)
  - Implementing Code Authorization solutions (Load-time, etc.)
- Several 'plan' bugs are recorded in support of these themes:
  - [#199330](#) - Support Java security provider framework (JCA) in Eclipse
  - [#153850](#) - Support user authentication based on the JAAS login framework
  - [#153851](#) - Implement credential management in support of signed bundles
  - [#153847](#) - Support for signature checking at bundle load-time
  - [#153854](#) - Analyze and scope impact of enabling Java2 permission checking
- Each 'plan' bug will have implementation bugs that it requires
  - The 'plan' bugs are closed when all implementations bugs are complete
  - Plan is a living document, and will be updated with bugs for each Milestone

# M1 Deliverable: Code Contribution

- JAAS/JCA code approved on July 16<sup>th</sup>:
  - <http://dev.eclipse.org/mhonarc/lists/equinox-dev/msg02598.html>
- Committed and documented on August 8<sup>th</sup>:
  - <http://dev.eclipse.org/mhonarc/lists/equinox-dev/msg02685.html>
  - [http://wiki.eclipse.org/Security:JCA/JAAS\\_framework\\_contribution](http://wiki.eclipse.org/Security:JCA/JAAS_framework_contribution)
- Initial contribution committed under Bugzilla 198814/196987
  - [https://bugs.eclipse.org/bugs/show\\_bug.cgi?id=198814](https://bugs.eclipse.org/bugs/show_bug.cgi?id=198814)
  - [https://bugs.eclipse.org/bugs/show\\_bug.cgi?id=196987](https://bugs.eclipse.org/bugs/show_bug.cgi?id=196987)
- SWORD4J scan performed on M1 RCP plug-ins:
  - [https://bugs.eclipse.org/bugs/show\\_bug.cgi?id=198833](https://bugs.eclipse.org/bugs/show_bug.cgi?id=198833)

# M1 Demo

- JAAS/JCA JUnit tests
- Sample application
- Available on YouTube:



# M2 Schedule, Themes & Goals

- Platform M2 is September 21<sup>st</sup>, so Security M2 is **September 28<sup>th</sup>**
- Milestone 2 'Themes':
  - Contribution hardening (JAAS/JCA)
  - Launcher integration (JCA)
  - Provider completeness (JCA)
  - API/Design (load-time)
- List of M2 bugs can be found via search:
  - <https://bugs.eclipse.org/bugs/query.cgi?format=advanced>
    - Summary contains: [sec]
    - Classification: ECLIPSE
    - Product: EQUINOX
    - Component: INCUBATOR
    - Target: 3.4 M2

# Notable Community Interest & Press

- ~1000 hits each on Wiki category and requirements page
- EclipseZone coverage of announcements:
  - <http://www.eclipsezone.com/eclipse/forums/t94694.html>
  - <http://www.eclipsezone.com/forums/thread.jsps?messageID=92164810&#92164810>
- Invited to participate in Equinox Summit in Ottawa
  - [http://wiki.eclipse.org/Equinox\\_Summit\\_2007](http://wiki.eclipse.org/Equinox_Summit_2007)
- Invited to talk at W-JAX 'Eclipse Experts Day' in Munich
  - [http://jax.de/konferenzen/wjax07/days\\_eng.php?day=5](http://jax.de/konferenzen/wjax07/days_eng.php?day=5)

# Questions