

## 2021-April-22

Agenda Topics	Moderator	Minutes
Approval of Minutes and Review of Actions from April 15, 2021	George	5
State of AdoptOpenJDK Transition	Shelley/George	5
Replacing Tasha Carl in the vul group	Martijn	5
Website design	Shelley/Hendrik	5
Adoptium WG Program Plan ( <a href="#">link</a> )	Tim	10
Informational: Adoptium TLP PMC meetings	Tim	1

## Attendees

### Steering Committee Members

- George Adams (Microsoft)
- Tim Ellison (Red Hat)
- Rui Chen (Huawei)
- Hendrik Ebberts (Karakun)
- Ben Evans (New Relic)
- Stewart Addison (Committer rep)
- Lan Xia (IBM)
- Sanhong Li (Alibaba Cloud)

### Other Attendees

- Shelley Lambert (Red Hat)
- Melissa Klein (New Relic)
- Martijn Verburg (Microsoft)

### Eclipse Foundation

- Paul Buck

## Minutes

### Approval of Minutes and Review of Actions from April 15, 2021

- Approved

### State of AdoptOpenJDK Transition

- Openjdk-build and infrastructure will be moved post release
- Openjdk-tests has a GPL license so needs resolving
- Temurin-Compliance: test jobs have been generated. Stewart setting up the TCK infrastructure.

- All repos will be tagged (at AdoptOpenJDK) before Temurin changes are implemented.
- We plan to respin April 20th PSU in the next few weeks as Temurin.

#### **Replacing Tasha Carl in the vul group**

- Tasha has stepped away from the LJC/AdoptOpenJDK project. We need to offer a replacement for the Adoptium project.
- The person needs a well established/senior security role to be eligible.
- Tim Ellison asked if we need a replacement before the July PSU?
  - It's not going to block the release.

#### **Website design**

- Hendrik Ebberts: had a meeting with the Eclipse creative team
- Students implementing API/download/members and AsciiDoc
- Paul to check trademark status

#### **Adoptium WG Program Plan ([link](#))**

- Tim proposes that we try and get it approved in order to move onto budget planning.
- We will use the mailing list to seek approval

#### **Informational: Adoptium TLP PMC meetings**

- Weekly meeting of the PMC is now in place.