

JakartaEE8Release_7days

Jul 22, 2019

Eclipse

<http://jakarta.ee>

Project manager

Project dates

Jul 22, 2019 - Aug 27, 2019

Completion

0%

Tasks

37

Resources

0

Running spec releases with 7 day review periods

Tasks


2

Name	Begin date	End date	RoadmapItem
Jakarta Annotations	7/22/19	7/28/19	Stage0
Jakarta Expression Language	7/22/19	7/28/19	Stage0
Jakarta JSON Processing	7/22/19	7/28/19	Stage0
Jakarta Dependency Injection	7/22/19	7/28/19	Stage0
Jakarta Activation	7/22/19	7/28/19	Stage0
Jakarta Servlet	7/22/19	7/28/19	Stage0
Jakarta XML RPC	7/24/19	7/30/19	Stage1
Jakarta Enterprise Web Services	7/24/19	7/30/19	Stage1
Jakarta JSON Binding	7/24/19	7/30/19	Stage1
Jakarta Authorization	7/24/19	7/30/19	Stage1
Jakarta Interceptors	7/24/19	7/30/19	Stage1
Jakarta Authentication	7/26/19	8/1/19	Stage0
Jakarta Mail	7/26/19	8/1/19	Stage1
Jakarta XML Binding	7/26/19	8/1/19	Stage1
Jakarta Bean Validation	7/26/19	8/1/19	Stage0
Jakarta Web Services Metadata	7/29/19	8/4/19	Stage0
Jakarta SOAP Attachments	7/29/19	8/4/19	Stage0
Jakarta WebSocket	7/30/19	8/5/19	Stage0
Jakarta Batch	7/30/19	8/5/19	Stage3
Jakarta Transactions	7/30/19	8/5/19	Stage3
Jakarta Contexts and Dependency Injection	7/29/19	8/4/19	Stage2
Jakarta XML Web Services	7/29/19	8/4/19	Stage2
Jakarta Server Pages	7/29/19	8/4/19	Stage1
Jakarta RESTful Web Services	7/29/19	8/4/19	Stage2
Jakarta Messaging	8/2/19	8/8/19	Stage(-1)
Jakarta Persistence	8/5/19	8/11/19	Stage(-1)
Jakarta XML Registries	8/5/19	8/11/19	Stage(-1)
Jakarta Concurrency	8/5/19	8/11/19	Stage(-1)
Jakarta Deployment	8/5/19	8/11/19	Stage(-1)

Tasks

Name	Begin date	End date	RoadmapItem
Jakarta Connectors	8/5/19	8/11/19	Stage4
Jakarta Management	8/7/19	8/13/19	Stage5
Jakarta Enterprise Beans	8/6/19	8/12/19	Stage4
Jakarta Standard Tag Library	8/5/19	8/11/19	Stage2
Jakarta Security	8/13/19	8/19/19	Stage5
Jakarta Server Faces	8/13/19	8/19/19	Stage5
Jakarta EE Full Profile	8/20/19	8/26/19	Stage6
Jakarta EE Web Profile	8/20/19	8/26/19	Stage6

Gantt Chart



Resources Chart

