

# openPASS Release Planning

**Meeting date:** 4<sup>th</sup> February 2021

**Location:** MS Teams

**Keeper of the minutes:** Tuan Duong Quang, TÜV SÜD

**Participants:**

Name	Company	Participation
Arun Das	BMW Group	X
Manel Hammouda	BMW Group	X
Thomas Platzter	BMW Group	X
Paul Buck	Eclipse Foundation	
René Paris	intech on behalf of BMW	
Reinhard Biegel	intech on behalf of BMW	
Dr. Dmitri Fix	ITK Engineering GmbH	X
Jan Dobberstein	Mercedes Benz AG on behalf of Daimler TSS	X
Per Lewerenz	Mercedes Benz AG on behalf of Daimler TSS	X
Mark Gielow	Mercedes Benz AG on behalf of Daimler TSS	
Dr. Daniel Schmidt	Robert Bosch GmbH	X
Jorge Lorente Mallada	Toyota Motor Europe NV/SA	
Tuan Duong Quang	TÜV SÜD Auto Service GmbH	X
Alexander Eliseev	TÜV SÜD Auto Service GmbH	
Dr. Stefan Schoenawa	VW AG on behalf of VW GoA	X
Gwendal Lucas	VW AG on behalf of VW GoA	X
Jason Gainey	VWGoA	

## Topics:

In this meeting the openPASS WG discussed the release planning for v0.8. The plan is to have multiple small commits and a final commit which concludes the v0.8. As a result, multiple reviews for each commit are being made and one final review before the release of v0.8.

The new release date is set to end of June. The final PR should be mid Mai. As a result, 6 weeks are planned for the total review.

With the use of GitLab a new branch infrastructure can be introduced. Instead of having multiple branches each titled with a company name, the branches should be named after the issue which is being addressed within the branch.

A feature branch with the documentation is created.

BMW and ITK are in exchange regarding dependency management. Discussions are being made in the GitLab issue.

A new issue „obsolete outdated methods are removed“ is created by Dmitri.

Meeting minutes can be found here: <https://wiki.eclipse.org/openPASS-WG>