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1. Background
The Eclipse Foundation has made a policy decision to switch from the Common Public
License (“CPL”) to the Eclipse Public License (“EPL”) for open source software
published under its auspices. The differences between the two licenses can be
summarized as:
• The Eclipse Foundation replaces IBM as the Agreement Steward in the EPL
•

The EPL patent clause is revised by deleting the following sentence from Section
7 of the CPL:
"If Recipient institutes patent litigation against a Contributor with respect to a
patent applicable to software (including a cross-claim or counterclaim in a
lawsuit), then any patent licenses granted by that Contributor to such Recipient
under this Agreement shall terminate as of the date such litigation is filed."

For more detail refer to the actual license documents and the FAQ(s) that have been
provided.
In order to effectuate the transition from the CPL to the EPL, the Eclipse Foundation will
be seeking the agreement of each contributor to dual license their contributions under
both the CPL and the EPL. This document contains a Draft Transition Plan to effect this
change. The initial focus was mainly on the Platform, PDE, JDT, and CDT projects,
which have synchronized content and (nearly) synchronized release dates in Summer
2004. However, the plan is intended to be comprehensive and cover all Eclipse projects.

2 CPL to EPL Transition Plan
2.1 Overview
The plan for transitioning from CPL to EPL is to license the current release of each
Eclipse subproject, together with any maintenance updates that may be shipped from time
to time, under both CPL and EPL for a transition period of approximately 6-8 months and
will be roughly aligned with major releases of the Platform. This will hopefully give the
community adequate time to adjust to the changes. If any projects find the timeframes to
be impractical or feel the plan imposes an unreasonable burden for other reasons, they are
encouraged to request an exception to the plan from the EMO. The EMO is prepared to
work with projects to mitigate the impact of the license transition process.
Past release streams which were licensed under CPL only and are still in use (e.g. Eclipse
2.x), will continue to be supported as CPL only. As noted, maintenance streams of
current releases will be dual licensed. New development streams going forward will
operate under EPL only. Under the plan, most inbound contributions will be contributed
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under both EPL and CPL during the transition period. Contributions to dual licensed
streams under a single license will be possible but not encouraged, and will be handled as
special cases (similar to the process currently used to deal with third party code that is not
contributed under the CPL). The intention is that this process will be completed for all
projects by December 31 2004. That is, by that date and for every project, CPL only
development will cease, the current release will be offered under dual license, and new
development will be EPL only.
At some well defined switchover date (currently expected to be in 1H05), all Eclipse
development will move to EPL only. The exact date of the switchover will depend on
individual project schedules, as well as the level community interest in dual licensed
streams (requiring active maintenance, hence dual licensing on inbound contributions).
With regard to projects which have Summer 2004 releases, the plan is to hold the current
dates and publish CPL licensed releases on schedule. As soon as is practicable thereafter,
these projects will prepare dual licensed releases. Meanwhile, the Eclipse Foundation
will attempt to contact all contributors to all projects to seek their agreement to license
their contribution under both the EPL and CPL. As above, all projects should have relicensed by December 31 2004.
2.2 Plan Details
The plan can proceed along three parallel tracks, Approval, Implementation, and
Communications, each of which is discussed in more detail below. In each track there
are a set of milestones which can be used to measure progress, and also provide an
opportunity to adjust the plan based on feedback and circumstances.
2.2.1 Approval Track
2.2.1.1 Issue draft plan for review by Eclipse Foundation Board of Directors, their
advisors, and Eclipse legal advisors (Completed).
2.2.1.2 Obtain Board Approval, possibly with modifications to the plan (Completed)
2.2.1.3 Create a subcommittee of the Board (“the Relicensing Committee”) to monitor
progress and provide direction re: plan execution (Completed).
2.2.1.4 Review and approval of Final Plan for implementing re-licensing (August 18).
2.2.1.5 Publish the final Plan and associated supporting documents on the Eclipse web
site (August 25).
2.2.2 Implementation Track
2.2.2.1 August 2nd: Disseminate implementation plan (this plan) for review and comment
(Completed).
2.2.2.2 August 18: Final Plan Approval (Mike Milinkovich)
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2.2.2.3 August 16: Begin process of creating contributor knowledge base by surveying
all projects (Kathleen Barry and Adrian Cho). Much of this work is already done as IBM
has made available to the Foundation detailed lists of contributions made to the Platform
and select other components led by IBM. In the course of doing this work, more detailed
information may be collected on contributors and their contributions to assist with any
downstream IP pedigree analysis. But the priority now is to facilitate the license
transition process by first identifying contributors and then seeking their agreement to
license their contributions under both the EPL and CPL.
The information needed for each committer or contributor:
a.
personal contact data (essential: name, email address, project(s); optional:
address, phone, fax)
b.
does the person or their employer as appropriate agree that all of their
contributions will also be licensed under the EPL.
c.
does the person agree that their personal data may be collected and stored by the
Eclipse Foundation.
Other information:
d.
if a committer, have they read and agreed to the Eclipse Committer Agreement
and the Eclipse Foundation IP Policy?
e.
employment information (name and address of employer; is the person
participating as an individual or on behalf of their employer; is subject to an employment
relationship which transfers IP rights from employee to employer; does the employer
consent to their participation in the project and contribution of code and artifacts under
CPL and EPL; is the person "non-affiliated", i.e. neither an employee of an Eclipse
Foundation member company nor a signatory of the Membership Agreement).
2.2.2.4 August 25: TRANSITION BEGINS
a) Communications materials will be finalized and relevant documents made available on
the website. The documents will include:
•
•
•
•

EPL FAQ (owned by Rich Main & Mike Milinkovich and based on input from
reviews of this plan and other parties). The FAQ will continue to evolve even
after initial publication.
Transition Process FAQ (owned by Adrian Cho and Brian Barry) will be aimed at
developers and cover questions specific to the transition process.
Changes to Terms of Use and Software User Agreement (Adrian Cho).
Communications to contributors (Kathleen Barry, Adrian Cho)

b) CPL-EPL Transition is in effect. All inbound contributions are by default now
contributed under both the CPL and EPL and can be applied to any development or
maintenance stream. Contributors can, if necessary, contribute under only one license; in
such a case it is the responsibility of the contributor to clearly indicate the license
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selected by copyright labels and other notices. Such single-license contributions and their
incorporation into the code base will be handled on a case-by-case basis during the
transition period, similar to the process used now for incorporating third party code not
contributed under the CPL.
d) Foundation begins contacting all contributors. Kathleen Barry will handle the actual
correspondence and compilation of results. Each case where the contributors cannot be
contacted, where they do not wish for their contribution to also be licensed under the
EPL, or where there are other issues, will be referred to Mike Milinkovich and handled
on an individual basis.
2.2.2.5 CHANGES TO CONTENT
a) For releases that were already made available prior to August 25 2004 the CPL will be
maintained. Those releases cannot be re-licensed without opening a maintenance or
development stream based on that release.
b) For open streams, once a stream is ready for release under the EPL, the project has
two re-licensing options:
i) Modify all the source files to change all legal notices. Modify all abouts, feature
licenses, and feature update licenses.
OR
ii) As per i) but source files will NOT BE UPDATED. This means that source builds for
the stream will contain source files with effectively "incorrect" license notices which will
be "overridden" by the abouts, Software User Agreement and other content. The use of
this mechanism will be well publicized and explained in other documentation on the
website including the FAQ. Because it is possible to obtain content from
www.eclipse.org in a variety of ways, this needs to be explained carefully. It is possible,
for example, that users will obtain content directly from CVS and it will say "CPL" when
it is actually both CPL and EPL. The license status for each project should be known and
documented on the Eclipse web site.
Support (advice) for these content updating efforts will come from the PMCs and Adrian
Cho.
Option i) is the preferred method. However, regardless of whether option i) or ii) is used,
the notices may be changed to license under the EPL only or both the CPL and the EPL
(see note below about restriction on open CPL streams after the Completion Date,
December 31 2004).
Using one of the available options, projects should aim to provide dual licensed EPL/CPL
content for their current release and its maintenance stream, as soon as is practical. New
development going forward should be done under EPL only.
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NOTE: The plan goal is that by the December 31 2004 completion date, there will
be NO open CPL or CPL-EPL streams of development and that all appropriate
source files will be modified with EPL notices. The Re-licensing Committee can
approve exceptions to this rule, together with a stated duration for the exception.
The criteria for considering an exception are: the size of the project; cost to
completely change all source files; project schedules; and available resources.
2.2.2.6 December 31st – TRANSITION ENDS
a) Except for cases approved specifically by the Re-licensing Committee, all new
development streams must be EPL
b) All projects are offering both EPL and CPL licensed versions of their current release.
2.2.2.7 1H05 – EXACT DATE TBD – LICENSE SWITCHOVER
a) Terms of Use changed to license all incoming contributions as EPL only
b) All CPL streams have been stabilized and all development is being done under EPL.
2.2.3 Communications Track
2.2.3.1 Ensure that EPL is approved by the Open Source Initiative and posted on the list
of approved licenses on their web site (Completed).
2.2.3.2 Define overall communications strategy, including issues, talking points, etc.
(Mike Milinkovich)
2.2.3.3 Press release and briefings as per communications strategy.

