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SCOPE RECAP

Buckminster provides project-agnostic mechanisms for 
describing, publishing and consuming (as source or binary) a 
development project’s component structure and 
dependencies.

– Complex dependency resolution mechanisms
– Uniform, technology-agnostic component dependency description 

formats for Intelligent “materialization” mechanisms

– Flexible project workspace binding

– Support for existing Eclipse & non-Eclipse build technologies

– “Headless” (or command line) execution mode
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NEW & INTERESTING FUNCTIONALITY

New & interesting capabilities in the Buckminster/Europa release:

• Component queries:  allows greater control over transitive resolution processes

• Two-phase resolutions: resolution to “bill of materials” allows repeated materialization of 

fixed resolution

• Materialization spec:  gives users fine-grained control over materialization process, 

pipelines, destinations & conflicts

• Action framework:  supports assembly processes that call native Eclipse (PDE build) and 

external build tools

• Improved support for headless execution

• XML Schemas for all artifacts
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• Architectural Quality
– Significant improvements since start of Europa release-train
– APIs now of “Eclipse quality”
– XML schemas for all artifacts
– All significant architectural elements have extension points

• Bugzilla Trends
– Bugzilla backlog continues to be low
– Only 5 of 30 logged issues are “bugs” (vs. enhancements, etc.)
– Final Buckminster/Europa release will have no priority bugs
– Typical turnaround for critical bug fixes stable at <24 hours

• Release Milestones
– Synchronized with Europa release-train
– Joined release-train at M3
– Met all Europa milestones since M3

PROJECT QUALITY & EXECUTION
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• Documentation
– Europa release introduces first competent document-set
– Documentation remains major priority for next year

• Usability
– Usability currently “acceptable” but will be top near-term priority
– Initial visual editor-set & user wizards introduced
– Complete set of artifact editors & overview editor in development for 

3Q07 release

• IP STATUS
– IP log up-to-date
– No Eclipse-external components shipping in Buckminster/Europa
– Approved external dependency org.tigris.subversion.subclipse.core for 

SVN support

PROJECT QUALITY & EXECUTION (cont’d)
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PROJECT & END-USER ENAGEMENT

• End-User Community.  Sample list of (known) enterprise user orgs:
– BEA
– CapeClear
– IONA
– Barco

• Non-Eclipse Projects.  Active collaboration with:
– Apache/Maven
– OW2/Lomboz
– IONA/Celtix

• Eclipse Project Collaboration.  Active collaboration with:
– Maya
– Corona
– ECF
– STP
– Dash/Europa-matic
– Spaces
– Ganymede/Provisioning
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PLANNED  ECLPSE PROJECT COLLABORATION

• + Corona:  support for collaborative processes

• + Dash:  better distro assembly tools for committer community

• + ECF:  more capable distributed materializations

• + Maya:  complementary workspace and run-time provisioning

• + Mylar:  materialization of code & context

• + Spaces:  single-click publishing/consuming
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COMITTER COMMUNITY

• Committer Base
– Six active committers
– Three new committers
– Two new committers new to Eclipse

• Diversification
– Multiple geographies
– Multiple companies

• Cross-Commits
– Corona
– Maya
– Spaces
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VISIT US AT
http://www.eclipse.org/buckminster
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